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Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 248 Date: 17-Dec-2011 Saturday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 830

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Clear, Windy

Temperature 7 AM 12 PM 4PM50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Inspector(s): Victor Altamirano
Date: 121711 (Saturday)
Location: SAS
Weather: Sunny / 55 degrees
Field Work
Laborers were setting up planks near the east end saddles. Iron workers were doing some test runs of the
trolley on the south haul rope. Workers were also placing small platforms on the W-Line, west of the
architectural housing. Other workers were near the pulley system welding near the transfer arms.
Workers were also adjusting the pulley near the tramway.
Workers were also near the Tower battery grinding off some blue temporary steel near the north and south
side of T1. On lift 13W OBG deck, workers were placing and later provided fillet welds on rectangular
plates in the longitudinal direction near field splice 13. Note that no roller frames installed on lift 13W. I
observed on the E-Line that blue roller frames for PWS hauling of varying heights fillet welded to the OBG
deck. There were also other roller frames bolted on to the deck.
Workers on both sides of the bridge were reeling a tramway haul rope to connect to the deflection sheave
platform. I observed that some blue railing on the inboard side of the steel platform and haul rope may
conflict with the PWS during hauling. ABF may have to make some adjustments to the temporary railing.
I observed that seven (7) PWS swifts with PWS cables on the W-Line near Tower. PWS #1 was on L13W
OBG deck.
I observed about 4 iron workers working on the transfer arm and welding on the yellow portion of the
frame. I had seen workers on a manlift leveling the pulleys on a tramway hauling frame. In the afternoon,
a swift was placed on steel plates that were welded to the OBG deck. An adjacent swift were placed on
timber.
Office Work
I wrote my diary.
Reviewed submittals related to PWS hauling.
Workers hours: 8 hours overtime.
V. Altamirano Work Hours 10 hours total overtime.
Equipment: Crane RT 160, Manlift # 481-93-6013, Generator Vantage 500 # ABF-002082

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 248 Date: 17-Dec-2011 Saturday

APP JESUS RUIZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

FOR GUILLERMO LIMONSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 0.00 8.00 0.00 8.00

APP AUGIE SOLISIronworker 0.00 8.00 0.00 8.00

JNM LUIS DIAZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JESUS RODRIGUEZSemi-Skilled Laborer 0.00 8.00 0.00 8.00

APP JOSE AVILASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 0.00 8.00 0.00 8.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 8.00 0.00 8.00
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